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ESTIMATE RUN 04/18/2018

ESTIMATE SUMMARY 10:15:52

CONTID: C20962         ESTIMATE NO: 0009 FINL 2005

PCN: 20962-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH160 PASSING LANES PERCENT TIME:

PROJECT NO: SHE160A-031                   

SH160 PASSING LANES

NAME OF ROAD:  

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING

P. O. Box 1330 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CASTLE ROCK CO 80104     (303)688-9568 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,986,881.51 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,860,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 72,900.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

124.68

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.07

0.00

0.00

72,900.00

$

$

$

$

4,986,881.58

0.00

4,986,881.58

0.00

4,986,881.58

0.00

0.00

4,986,881.58

0.00

AMOUNT DUE 4,986,881.58 72,900.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 72,900.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

288.0 TIME ALLOW: 12/5/2017 ??:??:??

ORIG TIME ALLOW: 7/20/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/19/2017

04/20/2017

01/31/2018

01/31/2018

04/18/2018

03/02/2017

03/30/2017

04/18/2017

04/19/2017
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PCN: 20962-BID    ESTIMATE RUN 04/18/2018

PROJECT: SHE160A-031                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0010 Removal of Pipe 1.000

0.000

202-00033  
 

500.001.000

0.00

1.000

EACH

500.00000

0015 Removal of Pipe 6.000

0.000

202-00035  
 

375.006.000

0.00

6.000

LF  

62.50000

0020 Removal of End Section 7.000

0.000

202-00037  
 

700.007.000

0.00

7.000

EACH

100.00000

0025 *Removal of Delineator 143.000

0.000

202-00090  
 

795.08143.000

0.00

143.000

EACH

5.56000

0030 Removal of Asphalt Mat 2,934.000

0.000

202-00220  
 

14,670.002,934.000

0.00

2,934.000

SY  

5.00000

0035 *Removal of Asphalt Mat (Planing) 26,822.000

0.000

202-00240  
 

53,107.5626,822.000

0.00

26,822.000

SY  

1.98000

0040 *Removal of Pavement Marking 57.000

0.000

202-00250  
 

60.4257.000

0.00

57.000

SF  

1.06000

0045 *Removal of Light Standard Foundation 3.000

0.000

202-00705  
 

2,333.343.000

0.00

3.000

EACH

777.78000

0050 *Removal of Ground Sign 46.000

0.000

202-00810  
 

1,533.1846.000

0.00

46.000

EACH

33.33000

0055 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

0.000

EACH

111.11000
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PCN: 20962-BID    ESTIMATE RUN 04/18/2018

PROJECT: SHE160A-031                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pull Box 1.000

0.000

202-00827  
 

222.221.000

0.00

1.000

EACH

222.22000

0065 *Removal of Road Closure Gate 1.000

0.000

202-01030  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0070 Removal of Guardrail Type 3 475.000

0.000

202-01130  
 

2,641.00475.000

0.00

475.000

LF  

5.56000

0075 Removal of Guardrail Type 7 110.000

0.000

202-01170  
 

1,100.00110.000

0.00

110.000

LF  

10.00000

0080 Removal of End Anchorage 4.000

0.000

202-01300  
 

1,777.764.000

0.00

4.000

EACH

444.44000

0085 Clean Culvert 7.000

0.000

202-04002  
 

19,687.507.000

0.00

7.000

EACH

2,812.50000

0090 Unclassified Excavation (Complete In Place) 14,529.000

0.000

203-00010  
 

192,218.6714,529.000

0.00

14,529.000

CY  

13.23000

0095 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

0.000

CY  

62.50000

0100 Embankment Material (Complete In Place) 39,029.000

0.000

203-00060  
 

988,994.8639,029.000

0.00

39,029.000

CY  

25.34000

0105 Blading 321.000

0.000

203-01500  
 

40,125.00321.000

0.00

321.000

HOUR

125.00000

0110 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

43.75000
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PCN: 20962-BID    ESTIMATE RUN 04/18/2018

PROJECT: SHE160A-031                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Excavation 5.000

0.000

206-00000  
 

250.005.000

0.00

5.000

CY  

50.00000

0120 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

200.00000

0125 Topsoil 5,063.000

0.000

207-00205  
 

75,945.005,063.000

0.00

5,063.000

CY  

15.00000

0130 Stockpile Topsoil 815.000

0.000

207-00210  
 

8,150.00815.000

0.00

815.000

CY  

10.00000

0135 Erosion Log Type 2 (12 Inch) 0.000

0.000

208-00008  
 

0.000.000

0.00

0.000

LF  

5.97000

0136 Erosion Log Type 1 (12 In) CMO # 3 10,068.000

0.000

208-00002  
 

52,857.0010,068.000

0.00

10,068.000

LF  

5.25000

0140 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

0.000

EACH

2,875.00000

0145 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0150 Vehicle Tracking Pad 7.000

0.000

208-00070  
 

15,750.007.000

0.00

7.000

EACH

2,250.00000

0155 Removal and Disposal of Sediment (Labor) 28.000

0.000

208-00103  
 

1,225.0028.000

0.00

28.000

HOUR

43.75000

0160 Removal and Disposal of Sediment (Equipment) 19.000

0.000

208-00105  
 

1,900.0019.000

0.00

19.000

HOUR

100.00000
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PCN: 20962-BID    ESTIMATE RUN 04/18/2018

PROJECT: SHE160A-031                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

87.50000

0170 Erosion Control Management 56.000

0.000

208-00207  
 

4,200.0056.000

0.00

56.000

DAY 

75.00000

0175 Reset End Section 1.000

0.000

210-00015  
 

625.001.000

0.00

1.000

EACH

625.00000

0180 *Reset Light Standard 3.000

0.000

210-00750  
 

5,000.013.000

0.00

3.000

EACH

1,666.67000

0185 *Reset Ground Sign 4.000

0.000

210-00810  
 

1,555.564.000

0.00

4.000

EACH

388.89000

0190 *Modify Guardrail (Special) 625.000

0.000

210-04035  
 

6,318.75625.000

0.00

625.000

LF  

10.11000

0195 *Seeding (Native) 9.300

0.000

212-00006  
 

5,910.719.300

0.00

9.300

ACRE

635.56000

0200 *Soil Conditioning 9.300

0.000

212-00032  
 

35,288.299.300

0.00

9.300

ACRE

3,794.44000

0205 *Mulching (Weed Free Straw) 7.600

0.000

213-00004  
 

6,654.267.600

0.00

7.600

ACRE

875.56000

0210 *Mulch Tackifier 759.000

0.000

213-00061  
 

1,601.49759.000

0.00

759.000

LB  

2.11000

0215 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

8,676.000

0.000

216-00201  
 

25,247.168,676.000

0.00

8,676.000

SY  

2.91000
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PCN: 20962-BID    ESTIMATE RUN 04/18/2018

PROJECT: SHE160A-031                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

166.67000

0225 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

138.89000

0230 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

161.11000

0235 Aggregate Base Course (Class 6) 11,759.030

0.000

304-06000  
 

293,035.0311,759.030

0.00

11,759.030

TON 

24.92000

0236 ABC -10,363.530

0.000

950-00302  
 

-10,363.53-10,363.530

0.00

-10,363.530

DOL 

1.00000

0240 Aggregate Base Course (Class 6) (Special) 953.030

0.000

304-06009  
 

31,106.90953.030

0.00

953.030

TON 

32.64000

0245 Aggregate Base Course (Special) 56.270

0.000

304-09014  
 

1,836.6556.270

0.00

56.270

TON 

32.64000

0250 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

200.00000

0255 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 8,497.480

0.000

403-34721  
 

844,989.418,497.480

0.00

8,497.480

TON 

99.44000

0260 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 8,162.770

0.000

403-34751  
 

727,874.208,162.770

0.00

8,162.770

TON 

89.17000

0265 *Emulsified Asphalt (Slow-Setting) 7,595.000

0.000

411-10255  
 

65,392.957,595.000

0.00

7,595.000

GAL 

8.61000
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PCN: 20962-BID    ESTIMATE RUN 04/18/2018

PROJECT: SHE160A-031                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 Geotextile (Drainage) (Class 1) 455.000

0.000

420-00112  
 

17,062.50455.000

0.00

455.000

SY  

37.50000

0275 Riprap (6 Inch) 149.000

0.000

506-00206  
 

22,452.81149.000

0.00

149.000

CY  

150.69000

0280 Riprap (9 Inch) 22.000

0.000

506-00209  
 

3,452.6822.000

0.00

22.000

CY  

156.94000

0285 Geogrid Reinforcement 13,250.000

0.000

506-01020  
 

64,395.0013,250.000

0.00

13,250.000

SY  

4.86000

0290 24 Inch Reinforced Concrete Pipe (Complete In Place) 8.000

0.000

603-01245  
 

1,888.888.000

0.00

8.000

LF  

236.11000

0295 18 Inch Corrugated Steel Pipe 35.000

0.000

603-10180  
 

5,930.4035.000

0.00

35.000

LF  

169.44000

0300 24 Inch Corrugated Steel Pipe 93.000

0.000

603-10240  
 

16,792.0893.000

0.00

93.000

LF  

180.56000

0305 30 Inch Corrugated Steel Pipe 0.000

0.000

603-10300  
 

0.000.000

0.00

0.000

LF  

191.67000

0310 36 Inch Corrugated Steel Pipe 32.000

0.000

603-10360  
 

7,555.5232.000

0.00

32.000

LF  

236.11000

0315 48 Inch Corrugated Steel Pipe 31.000

0.000

603-10480  
 

10,979.2731.000

0.00

31.000

LF  

354.17000

0320 18 Inch Steel End Section 1.000

0.000

603-30018  
 

472.221.000

0.00

1.000

EACH

472.22000
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PCN: 20962-BID    ESTIMATE RUN 04/18/2018

PROJECT: SHE160A-031                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 24 Inch Steel End Section 3.000

0.000

603-30024  
 

1,593.753.000

0.00

3.000

EACH

531.25000

0330 30 Inch Steel End Section 0.000

0.000

603-30030  
 

0.000.000

0.00

0.000

EACH

590.28000

0335 36 Inch Steel End Section 2.000

0.000

603-30036  
 

1,322.222.000

0.00

2.000

EACH

661.11000

0340 48 Inch Steel End Section 1.000

0.000

603-30048  
 

708.331.000

0.00

1.000

EACH

708.33000

0345 *Guardrail Type 3 (6-3 Post Spacing) 88.000

0.000

606-00301  
 

2,835.3688.000

0.00

88.000

LF  

32.22000

0350 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1,541.111.000

0.00

1.000

EACH

1,541.11000

0355 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

2,816.671.000

0.00

1.000

EACH

2,816.67000

0360 *Road Closure Gate 1.000

0.000

607-60620  
 

16,666.671.000

0.00

1.000

EACH

16,666.67000

0365 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

0.000

EACH

13.89000

0370 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

0.000

EACH

15.56000

0375 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

17.78000
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PCN: 20962-BID    ESTIMATE RUN 04/18/2018

PROJECT: SHE160A-031                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *2 Inch Electrical Conduit (Plastic) 757.000

0.000

613-01200  
 

9,129.42757.000

0.00

757.000

LF  

12.06000

0381 Delin (Flex) (Ty I) 56.000

0.000

612-00041  
 

1,344.0056.000

0.00

56.000

EACH

24.00000

0382 Delin (Flex) (Ty II) 100.000

0.000

612-00042  
 

2,400.00100.000

0.00

100.000

EACH

24.00000

0383 Delin (Flex) (Ty III) 21.000

0.000

612-00043  
 

504.0021.000

0.00

21.000

EACH

24.00000

0385 *Pull Box (24"x36"x18") 4.000

0.000

613-07034  
 

4,888.884.000

0.00

4.000

EACH

1,222.22000

0390 *Wiring 1.000

0.000

613-10000  
 

7,555.561.000

0.00

1.000

L S 

7,555.56000

0395 *Light Standard Foundation 3.000

0.000

613-40010  
 

3,666.663.000

0.00

3.000

EACH

1,222.22000

0400 *Sign Panel (Class I) 98.000

0.000

614-00011  
 

1,306.3498.000

0.00

98.000

SF  

13.33000

0405 *Sign Panel (Class II) 592.000

0.000

614-00012  
 

10,786.24592.000

0.00

592.000

SF  

18.22000

0410 *Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

0.000.000

0.00

0.000

LF  

13.33000

0415 *Steel Sign Post (2.5x2.5 Inch Tubing) 0.000

0.000

614-00220  
 

0.000.000

0.00

0.000

LF  

20.00000
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PCN: 20962-BID    ESTIMATE RUN 04/18/2018

PROJECT: SHE160A-031                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *Steel Sign Support (2-Inch Round)(Post and Socket) 9.000

0.000

614-01503  
 

1,850.049.000

0.00

9.000

EACH

205.56000

0425 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

49.000

0.000

614-01573  
 

19,055.6149.000

0.00

49.000

EACH

388.89000

0430 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 11.000

0.000

614-01578  
 

2,444.4211.000

0.00

11.000

EACH

222.22000

0435 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

3.000

0.000

614-01583  
 

1,283.343.000

0.00

3.000

EACH

427.78000

0440 *Rumble Strip 21,901.000

0.000

614-80385  
 

2,847.1321,901.000

0.00

21,901.000

LF  

0.13000

0460 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

0.000

SY  

33.33000

0465 *Construction Surveying 1.000

0.000

625-00000  
 

41,777.781.000

0.00

1.000

L S 

41,777.78000

0466 Const Surveying (Hour) 118.000

0.000

625-00001  
 

19,470.00118.000

0.00

118.000

HOUR

165.00000

0470 *Mobilization 1.000

0.000

626-00000  
 

225,052.731.000

0.00

1.000

L S 

225,052.73000

0475 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

8,038.891.000

0.00

1.000

L S 

8,038.89000

0480 *Modified Epoxy Pavement Marking 230.000

0.000

627-00008  
 

24,278.80230.000

0.00

230.000

GAL 

105.56000
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PCN: 20962-BID    ESTIMATE RUN 04/18/2018

PROJECT: SHE160A-031                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

0.000

GAL 

183.33000

0490 *Pavement Marking Paint (Low VOC Solvent Base) 1,086.000

0.000

627-00012  
 

36,196.381,086.000

0.00

1,086.000

GAL 

33.33000

0495 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 26.000

0.000

627-01010  
 

520.0026.000

0.00

26.000

SF  

20.00000

0500 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

598.000

0.000

627-30405  
 

11,960.00598.000

0.00

598.000

SF  

20.00000

0505 *Flagging 3,364.000

0.000

630-00000  
 

80,365.963,364.000

0.00

3,364.000

HOUR

23.89000

0510 *Traffic Control Inspection 47.000

0.000

630-00007  
 

4,177.8347.000

0.00

47.000

DAY 

88.89000

0515 *Traffic Control Management 152.000

0.000

630-00012  
 

202,666.16152.000

0.00

152.000

DAY 

1,333.33000

0520 *Construction Traffic Sign (Panel Size A) 22.000

0.000

630-80341  
 

268.8422.000

0.00

22.000

EACH

12.22000

0525 *Construction Traffic Sign (Panel Size B) 109.000

0.000

630-80342  
 

1,331.98109.000

0.00

109.000

EACH

12.22000

0530 *Portable Message Sign Panel 7.000

0.000

630-80355  
 

77,777.777.000

0.00

7.000

EACH

11,111.11000

0535 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

6.000

0.000

630-80358  
 

6,666.666.000

0.00

6.000

EACH

1,111.11000



CONTID: C20962         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 20962-BID    ESTIMATE RUN 04/18/2018

PROJECT: SHE160A-031                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 *Drum Channelizing Device 215.000

0.000

630-80360  
 

2,388.65215.000

0.00

215.000

EACH

11.11000

0545 Concrete Barrier (Temporary) 8,734.000

0.000

630-80370  
 

394,252.768,734.000

0.00

8,734.000

LF  

45.14000

0550 *Traffic Cone 500.000

0.000

630-80380  
 

555.00500.000

0.00

500.000

EACH

1.11000

0555 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

3,135.00000

0560 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0565 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0570 F/A Asphalt Pavement Incentive -9,549.470

0.000

700-70012  
 

-9,549.47-9,549.470

0.00

-9,549.470

F A 

1.00000

0575 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0580 F/A Roadway Smoothness Incentive 20,585.950

0.000

700-70018  
 

20,585.9520,585.950

0.00

20,585.950

F A 

1.00000

0585 F/A Asphalt Cement Cost Adjustment -179.700

0.000

700-70019  
 

-179.70-179.700

0.00

-179.700

F A 

1.00000

0590 F/A On-The-Job Trainee 2,560.000

0.000

700-70023  
 

2,560.002,560.000

0.00

2,560.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:15:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 4,932,881.510.004,932,881.51CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0450 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0455 Sanitary Facility 2.000

0.000

620-00020  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

CAT 54,000.000.0054,000.00CURRENT AMT0400 $ $ $

$ 4,986,881.510.00$4,986,881.51$CURRENT AMTPROJECT TOTAL


